

2.19 Revised Administrative Sanction for Phase - II - Krishnagiri District

Rural Development & Panchayat Raj (CGS-III) Department

G.O. (1D) No. 250

Dated: 10.5.2007

Read:

1. G.O. (Ms) No.42, Rural Development (P1) Department, dated 8.5.2002
2. Director of Rural Development Lr.No.42693/2001/TU2, dated 30.10.2003
3. Director of Rural Development and Panchayat Raj Lr.No.58222/ TU4/ CR, dated 3.11.2006

ORDER

In the Government order first read above orders were issued for according Administrative sanction for Rs.163.63 lakhs for the Package No: TN-04-07 under PMGSY - 2001-2002-Phase-II, Dharmapuri District. The Director of Rural Development and Panchayat Raj has stated that during execution of works, as per the site conditions, certain deviations from the sanctioned estimates have occurred and the same has been incorporated in the working estimate.

2.The Director of Rural Development and Panchayat Raj has further stated that as per the revised Pradhan Mantri Gram Sadak Yojana Guidelines 11.5 and clarified in the letter received from the Joint Secretary (RC) and DG, NRRDA, vide Joint Secretary (RC) & DG, National Rural Road Development Authority, letter A-12015/07/2003-NRRDA, dated 30.11.2004 the regulation of expenditure in excess of estimates has to be approved by Ministry of Rural Development and has stated that "changes in scope of work by way of items or quantities, value of which does not exceed 10% in a Detailed Project Report may be approved under intimation to National Rural Road Development Agency, after making necessary entries in the OMMS. In case there is a material change in the scope of work during execution by way of items or quantities resulting in variation (Plus or minus) exceeding 10%, the matter should be analyzed in detail and reported to National Rural Road Development Agency, for prior scrutiny. The excess if approved, shall be absorbed in the district level surplus out of works cleared in a phase/batch failing which net saving at State Level will be used for the purpose.

3. The Director of Rural Development and Panchayat Raj has further stated that the work of Gollapalli to N.Agraharam road Km.0/0 to 2/0 in package No.TN0407 is more than 10% of Detailed Project Report value and hence, the proposals have been sent to the Director, National Rural Road Development Agency, New Delhi and the same have been accepted with "No Objection" for undertaking / Completion of road works. Due to the site conditions, the cost of the entire road works pertaining to package No.TN0407 in Krishnagiri District formerly Dharmapuri District has to be revised. The difference of cost is to be met from the savings from the Pradhan Mantri Gram Sadak Yojana funds of the concerned districts. The Director of Rural Development and Panchayat Raj has stated that the package No.TN0407 under Pradhan Mantri Gram Sadak Yojana- 2001-2002-Phase-II scheme in Krishnagiri District (formerly Dharmapuri District) have been completed and the completion reports for the above said package has also been approved by the Superintending Engineer,(RD).

4. The Director of Rural Development and Panchayat Raj has therefore requested the Government to accord revised administrative sanction for the Package No:TN-04-07 under Pradhan Mantri Gram Sadak Yojana - 2001-2002-Phase-II in Krishnagiri District (formerly Dharmapuri District) as detailed below:-

2. PMGSY

(Rs. in lakhs)

Sl.No	Name of Work	Admn. Sanction Amount	Revised Admn. Sanction Amount	Excess	Savings
1	Improvements to the Road from Bagalur-Berigal road to Mugulapalli Km 0/0 -1/2	11.83	11.77	-	0.06
2	Improvements to the Road from Gollapalli to N.Agraharam road Km 0/0 to2/0	29.54	32.53	2.99	-
3	Improvements to the Road from Sonnepuram to Amuthagoundapari Road Km 0/0 to 1/2	21.36	18.39	-	2.97
4	Improvements to the Road from Sanamavoo to Bennikal road Km 0/0 to 4/0	56.66	48.40	-	8.26
5	VCC road to Thiyagarajasanapalli (Via) Chinnamodugulapalli Km 0/0 -3/8	44.24	41.68	-	2.56
	Total	163.63	152.77	2.99	13.85

5. The Government of India, Ministry of Rural Development, have conveyed its no objection, the difference in cost can be met from savings of the District.

6. The Government after careful examination accept the proposal of the Director of Rural Development and Panchayat Raj, and accordingly accord Revised Administrative sanction pertaining to the Package No:TN-04-07 under PMGSY - Phase-II, 2001-2002, formerly Dharmapuri District now Krishnagiri District for Rs.152.77 lakhs (Rupees one hundred and fifty two lakhs and seventy seven thousands).

7. This order issues with the concurrence of Finance Department's U.O.No.27548/RD/2007, dated 7.5.2007.

(By order of the Governor)

K.ASHOK VARDHAN SHETTY
SECRETARY TO GOVERNMENT