

## 2. PMGSY

### 2.17 Revised Administrative sanction for Phase - II - Salem District

---

Rural Development & Panchayat Raj (CGS-III) Department

G.O. (1D) No. 282

Dated: 28.5.2007

Read:

1. Director of Rural Development and Panchayat Raj Lr. No.30229/2004/TU4, dated 16.11.2004 and 27.10.2006

#### ORDER

In the reference first read above, the Director of Rural Development and Panchayat Raj has reported that the B.T. road work namely Mudavankoil- Kunnur road Km.3/4 - 9/2 in P.N.Palayam Block in Package No: TN-15-06 at an estimated cost of Rs.88.25 lakhs has been completed and bus transport facility was provided to the people residing in the nearby habitations and this road situated in Kalrayan Hills. He has stated that since accidents are frequently occurring in this road at present bus plying has been stopped and it is necessary to provide proper protection works at vulnerable places in this road for the safety of the passengers as this road traverse through hilly terrain and the rural people are representing for continuing the transport facility again.

2. The Director of Rural Development and Panchayat Raj has stated that since this is an immediate need of the Scheduled Tribes of the Kalrayan Hills, a detailed estimate at a cost of Rs.86.83 lakhs has been submitted as additional proposal under Pradhan Mantri Gram Sadak Yojana Programme Scheme for providing protection works in the curves of this B.T. Road for approval of the same. Accordingly necessary proposals submitted by the collector has been recommended by Director of Rural Development and Panchayat Raj and the Government have recommended and forwarded the same to Government of India, Ministry of Rural Development for approval. The Government of India, Ministry of Rural Development have approved the revised cost of Rs.157.25 lakhs and stated that additional expenditure may be met out from the over all savings likely to be available from Phase-II works approved by the Ministry earlier. The Director of Rural Development and Panchayat Raj has therefore requested the Government to accord revised administrative sanction for the Package No: TN-15-06 under Pradhan Mantri Gram Sadak Yojana Programme 2001 - 2002 to the protection work in P.N.Palayam in Salem District for Rs.157.25 lakhs.

3. The Government have examined the proposal of the Director of Rural Development and Panchayat Raj and decided to accept it. Accordingly the Government accord revised administrative sanction for the Package No: TN-15-06 under Pradhan Mantri Gram Sadak Yojana Programme 2001-2002 for the protection work in P.N.Palayam Block in Salem District for Rs.157.25 lakhs. (Rupees one hundred and fifty seven lakhs and twenty five thousands) and the additional expenditure is to be met from the over all savings likely to be available from Phase-II works approved by the Ministry of Rural Development earlier.

4. This order issues with the concurrence of Finance Department vide its U.O.No.25914/RD/2007, dated 21.5.2007.

(By order of the Governor)

**K.ASHOK VARDHAN SHETTY**  
SECRETARY TO GOVERNMENT