

2.20 Revised Administrative Sanction for Phase - III - Salem District

Rural Development & Panchayat Raj (CGS-3) Department

G.O. (D) No. 594

Dated 9.10.2007

Read:

1. G.O. Ms. No.337, Rural Development (P1) Department, dated 17.12.2003.
2. From the Director of Rural Development & Panchayat Raj letter No.49687/06/TU4, dated 11.9.2006 & 7.8.2007
3. Government letter No.28599/CGS-3/2006-3, dated 29.3.2007
4. From the Director (RC), Government of India, New Delhi, Letter No.P-17024/24/2005-RC, dated 23.7.2007

ORDER

In the Government Order first read above orders were issued according administrative sanction for the Road Work of "Karadiyur-Sorakkapatty" in Yercaud Panchayat Union at a cost of Rs.150.78 lakh under Pradhan Mantri Gram Sadak Yojana - 2003-2004 in Package No.TN 15-09 of Salem District.

2. In the reference second read above, the Director of Rural Development & Panchayat Raj has requested to accord revised administrative sanction for Rs.259 lakhs stating that during the execution and as per the inspection report of the Executive Engineer (RD), District Rural Development Agency, Salem, Superintending Engineer (RD) and the National Quality Monitor's opinion, the following modifications / deviations from the original estimates have been made.

Increase in Height of retaining wall to maintain the gradient.

Increase in earth work 95% filing Quantity in Km2/0-3/6

Increase in earth work 100% filing Quantity in Km2/0-3/6

Slab culvert in Km 2/0-3/6 converted into Pipe culvert.

Due to the above modifications / deviations, the revised estimate has increased to Rs.259.00 lakhs and the position is as detailed below:

Increase over AS for package No.TN 15-09

Administrative sanction : Rs.150.78 lakhs

Revised Estimate : Rs.259.00 lakhs

Excess : Rs.108.22 lakhs

Percentage of increase : 71.77% (More than 10% of DPR)

3. The Director of Rural Development & Panchayat Raj has stated that the excess cost of Rs.108.22 lakhs for the work can be met out from the savings of Rs.109.51 lakhs available from the packages of TN 06-01, TN 06-02, TN 06-03, TN 06-04 of Kanniyakumari District and TN 17-06 of Thanjavur and Salem District. The State Technical Agency has also agreed to the modifications and deviations proposed and countersigned the same.

4. In the Government letter third read above, the Government of India was requested to accord approval for the revised estimate for the said work. The Ministry of Rural Development, Government of India has informed that they have no objection to the revision in estimated cost of road works from Karadiyur to Sorakkapatty (3.6 Kms) from Rs.150.78 lakhs to Rs.259.00 lakhs, subject to the following conditions:

- (a) The additional expenditure of Rs.108.22 lakh shall be met from the funds already released for Phase-III Road works and savings from earlier sanctions.
- (b) Revised administrative sanction shall be issued (incorporating the condition) and
- (c) Necessary action such as forfeiture of earnest money of contractor etc. or as may be deemed fit may be taken against the contractor for not completing the work awarded to the contractor.

2. PMGSY

5. The Government after careful examination of the proposal have accepted the proposal of the Director of Rural Development & Panchayat Raj and accords Revised Administrative Sanction for Rs.259.00 lakhs to the road work of Karadiyur-Sorakkapathy in Yercaud Panchayat Union, Salem District taken-up under Pradhan Mantri Gram Sadak Yojana Phase-III for 2003-2004 package No.TN 15-09, subject to the following conditions:

- (i) The additional expenditure of Rs.108.22 lakh shall be met from the funds already released for Phase-III Road works and savings from earlier sanctions.
- (ii) Necessary action such as forfeiture of earnest money of contractor etc. or as may be deemed fit may be taken against the contractor for not completing the work awarded to the contractor.

6. This order issues with the concurrence of Finance Department vide its U.O. No. 60953/RD/07 dated: 28/9/2007.

(By order of the Governor)

K.ASHOK VARDHAN SHETTY
SECRETARY TO GOVERNMENT