Rural Development and Panchayat Raj Department — Construction of 55 bridges
sanctioned under NABARD-RIDF V & VI and entrusted to Highways Department
during 2001 - Construction dropped - Orders Issued.

Rural Development and Panchayat Raj (SGS1) Department

G.0.(Ms.) No.43 Dated : 2.6.2009.
Read

1)G.0.(Ms) No.148, Rural Development Department, dated 12.6.2000.
2)G.0.(Ms)No.294, Rural Development Department. dated 7.11.2000.
3)G.0 (Ms) No.21, Rural Development Department. dated 25.1.2001.

4)G.0.(Ms) No.273, Rural Development Department, dated 2.11.2001.
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ORDER:

In the Government Orders 1%, 2" and 3™ read above, the Government
among others have sanctioned 35, 9 and 11 bridges totalling 55 bridges, at a
total cost of Rs.15.37 crores under NABARD-RIDF V & VI. The
construction of these 55 bridges were entrusted to the Highways Department at
a total cost not exceeding to Rs.15.37 crores, in the Government Order 4"
read above, due to lack of infrastructure, shortage of technical personnel in
Rural Development Department at that time. Subsequently, the Highways
Department after field survey opined that estimates had to be revised as per the
site conditions which warranted high level bridges in place of ordinary culverts
and updation of estimates to 2001-02 Schedule of Rates, since the original
estimates were on the basis of 1999-2000 Schedule of Rates. The Highways
Department had also indicated that only 45 bridges were found feasible to be
executed by the Highways Department, out of 55 bridges originally sanctioned
by Rural Development Department, due to site conditions and approached
NABARD with a revised proposal for the construction of 45 bridges for Rs.20.00
crores. The NABARD had not admitted the increase in the project cost and
advised to send a fresh proposal under RIDF VII in lieu of sanctions accorded
earlier to the Rural Development Department. However, in the meeting held by
the Secretary, Highways Department, on 19.1.2004, NABARD had decided to
drop the proposal of construction of 45 bridges since it involved re-sanction of
the project already sanctioned by the Rural Development Department at a higher
outlay and that necessary proposal for dropping this proposal has to be initiated
by the Chief Engineer (H) (NABARD & RR). Following the decision taken in the
meeting, the Chief Engineer (H) (NABARD & RR) has sent proposal for dropping
the construction of 45 bridges.

2) The Government have examined the proposal in detail and decided to
accept it. Moreover, it is also considered that since the Rural Development
Department had originally transferred the construction of 55 bridges to the
Highways Department in the G.O fourth read above (which includes 45 bridges
found feasible for construction by Highways Department), orders for dropping
the construction of all the 55 bridges will have to be issued now. Accordingly,
the Government pass the following orders:



(i) Construction of 55 bridges sanctioned in the G.0.(Ms) No.148, Rural
Development Department, dated 12.6.2000, G.0.(Ms) No0.294, Rural
Development Department, dated 7.11.2000 and G.O (Ms) No.21, Rural
Development Department. dated 25.1.2001, among others, at a total
cost of Rs.15.37 crores are dropped.

(i)  The order issued in G.0O.(Ms) No.273 Rural Development Department

dated 2.11.2001 transferring the construction of 55 bridges to
Highways Department is hereby cancelled.

3) This order issues with the concurrence of Finance Department vide its
U.0.No.78328/Finance (RD)/2008, dated 5.3.20009.

(By Order of the Governor)

K.ASHOK VARDHAN SHETTY
PRINCIPAL SECRETARY TO GOVERNMENT.



