

2.18 Revised Administrative sanction for Phase - II - Nagapattinam District

Rural Development and Panchayat Raj (CGS III) Department

G.O. (D) No. 130

Dated: 15.3.2007

Read:

1. G.O.(MS) No.45,Rural Development Department , Dated:8.5.2002
2. Director of Rural Development and Panchayat Raj Letter No.24516/TU4/2006/CR,dated.27.3.06
3. Director of Rural Development and Panchayat Raj Letter No.24516/06/TU4, Dated.23.6.06

ORDER

In the Government Order first read above orders were issued for according Administrative Sanction for Rs.621.58 lakhs for covering 30.875 km, length of roads and 61 cross drainage works in Nagapattinam District.

2. In the reference second read above, the Director of Rural Development and Panchayat Raj has reported that out of the five works in the package TN-09-06, the tender amount quoted by the contractor was less in four works and excess in one work namely "Improvements to Alakudi – Kaduvetti Road Km, 0/0 – 1/0 " than the estimated cost. The overall tender premium in this package is 1.01% less than the estimated rate. The Completion Report for the above package submitted by the Executive Engineer (Rural Development) has been scrutinized and approved subject to the condition that the excess amount of Rs.55,206/- over the Administrative Sanction amount for the work of "Improvements to Alakudi - Kaduvetti road km 0/0 -1/0" should be paid only after getting Revised Administrative Sanction from the competent authority, since all the other works were completed well within the sanctioned amount. The details of the Completion Report is as follows:-

Package No:TN-09-06

Sl No	Name of work	Administrative Sanction Amount	Technical Sanction Amount value	Agreement Report Amount	Completion	Remarks
1	Improvements to Alakudi – Kaduvetti road Km.0/0-1/0	19,75,000	19,75,000	20,31,572	20,30,206.00	Revised Administrative Sanction to be obtained
2	Improvements to Samiyam village Road Km.0/0- 1/185	17,50,000	17,50,000	17,04,579.40	17,12,588.65	---
3	Improvements to Achalpuram-Agaram road Km.0/0-1/0	16,94,000	16,94,000	16,38,192.40	16,22,748.23	---
4	Improvements to Puthur AD Colony road Km.0/0-1/0	15,78,000	15,78,000	14,83,599.50	14,94,696.46	---
5	Improvements to Kulichar Melparasalur road Km.0/0-3/0	58,69,000	58,69,000	56,96,927.50	57,23,134.17	---
	Total	1,28,66,000	1,28,66,000	1,25,54,870.80	1,25,83,373.57	---

2. PMGSY

3. The Director of Rural Development and Panchayat Raj has stated that the Completion Report amount for the package is well within the Administrative sanction value. The Completion Report for the work in SI.No.1 mentioned in para 2 above exceeds the Administrative Sanction amount by Rs.55,206.06 and within the Agreement value.

4. The overall completion value of the package is well within the cleared amount and the excess% over Administrative Sanction for only one work (i.e) in SI.No.1 is 2.08% only. The Director of Rural Development and Panchayat Raj has requested to accord Revised Administrative Sanction for this work as given below:-

Revised Administrative Sanction to be given:

Sl. No	Name of work	Administrative Sanction Amount	Revised Administrative Sanction Amount	Excess	Savings
1	Improvements to Alakudi Kaduvetti road Km.0/0-1/0	19,75,000.00	20,30,206.00	55,206.06	-
2	Improvements to Samiyam village road Km-0/0-1/185	17,50,000.00	17,12,588.65	-	37,411.35
3	Improvements to Achalpuram-Agaram road Km.0/0-1/0	16,94,000.00	16,22,748.23	-	71,251.77
4	Improvements to Puthur AD Colony road Km.0/0-1/0	15,78,000.00	14,94,696.46	-	83,303.54
5	Improvements to Kulichar Melaparasallur road Km.0/0-3/0	58,69,000.00	57,23,134.17	-	1,45,865.83
	Total	1,28,66,000.00	1,25,83,373.57	55,206.06	3,37,832.49

5. The Government after careful examination accept the proposal of the Director of Rural Development and Panchayat Raj and approve the Revised Administrative Sanction pertaining to package No:T.N.09-06, 2001-2002, Phase-II under Pradhan Mantri Gram Sadak Yojana Programme in Nagappattinam District for Rs.1,25,83,373.57 (Rupees One crore, twenty five lakhs, eighty three thousand, three hundred and seventy three and fifty seven paise only)

6. This order issues with the concurrence of Finance Department vide its U.O.No:13928/RD/07, Dated.12.3.2007.

(By order of the Governor)

K.ASHOK VARDHAN SHETTY
SECRETARY TO GOVERNMENT