

1.19 1992-93 - Construction of Keelaiyur Panchayat Union Office building at a cost of Rs. 32.73 lakhs - Revised administrative sanction accorded

Rural Development (PIV) Department

G.O. (Ms) No. 165

Dated:9.8.1999

Read:

1. G.O.Ms.No.149, RD., dated 7.7.92
2. Director of Rural Development's Letter No. 98728/93/Plg.II.2, dt. 26.11.97, 7.10.98 and 15.6.99
3. G.O.Ms.No.151, RD., (C2) dated 22.7.99

ORDER

In G.O.Ms. No.149, Rural Development dated 7.7.92 Government accorded Administrative sanction for Rs.10.00 lakhs for the construction of Keelaiyur Panchayat Union Office building at Keelaiyur in Nagapattinam District as a Part II Scheme for the year 92-93. The Chief Engineer(Buildings) has earlier prepared cost of estimate for Rs.14.50 lakhs with a rough plinth area 300 M² based on 94-95 plinth area rates. The Collector has however, insisted to construct a building with the plinth area of 300.00M² as was done in other Panchayat Unions. Accordingly, The Superintending Engineer, Public Works Department, Thanjavur has, since prepared revised estimate at a cost of Rs.32.73 lakhs of 298.00 M² in Ground floor and 249.40 in First floor. The amount of Rs.10.00 lakhs sanctioned above was not drawn due to delay in selection of site consequent on the increase in the plinth area of the building. The Director of Rural Development, is therefore now requested, administrative sanction for Rs.32.73 lakhs for construction of Keelaiyur Panchayat Union Office building with a plinth area of 560.00 M².

2. The Government after detailed examination accord revised administrative sanction for a sum of Rs.32.73 lakhs(Rupees thirty two lakhs and seventy three thousand only) for the construction of Panchayat Union Office building at Keelaiyur in Nagapattinam District in supersession of the orders already issued in the G.O. first read above.

3. The amount sanctioned should be met from the Equalisation grant of State Finance Commission. The Director of Rural Development is authorised to allocate the above amount to the Collector of Nagapattinam for the implementation of the scheme.

4. A completion report of the building works and an Utilisation Certificate to the amount sanctioned above should be submitted to the Government before 31.3.2000.

5. This order issues with the concurrence of the Finance Department vide its U.O. 2650/FS/P99 dated 16.7.99

(By order of the Governor)

RAMESH CHANDRA PANDA
SECRETARY TO GOVERNMENT